- WASHINGTON STATE

Recreation and

Conservation Office

Progress Report

PROJECT: 18-1952 DEV, BACON AND EGGS SKATEABLE ART SKATE PARK

Report Period

Sponsor: Wilkeson Town of

From 09/01/2019  To 06/30/2020

Questions

Progress Report Status: Accepted 07/16/2020

#1: Describe the work accomplished during this reporting period.

We met with the designer of the project as well as the builder Grindline and created initial timelines. Due

to COVID 19 closures, this timeline quickly dissolved.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
S0, please tell us about them.

No

#3: Tell us about work planned for the next reporting period.

We have the ground cleared and we are ready for the conceptual design to be layed out and start

clearing to grade and move forward.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time

extension, cost change, scope change, etc.)? If yes, please explain:

No

Program: WWRP - Local Parks Status: Active
Project Start Date: 09/01/2019 Agreement End Date: 12/31/2020

This project is moving along and we expect construction to be fairly uncomplicated.

Milestones
Milestone

Annual Project Billing Due
60% Plans to RCO

All Bid Docs/Plans to RCO

50% Construction Complete
90% Construction Complete
RCO Interim Inspection
Construction Complete
Funding Acknowl Sign Posted
RCO Final Inspection

Final Billing Due

Final Report Due

Agreement End Date

Special Conditions

None.
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Target Date
07/16/2020
07/31/2020

08/15/2020

08/31/2020
08/31/2020
09/30/2020
09/30/2020
10/31/2020
10/31/2020
12/01/2020
12/15/2020
12/31/2020

Completed Delayed

v
v

Need amendment to change

New Target Date

07/16/2020

07/31/2020

08/15/2020

08/31/2020

09/30/2020

Progress/Reason for Delay

No bills received to date on this project

This has been requested from Grindline, and once they're
able to get the boundaries staked out and the initial design
measured out on the ground, this will be completed.

We do not have these completed at this time. Once the
conceptual design is layed out on the ground, we will have
a better idea of the exacts.

Goal to have this entirely finished no later than 9/30/2020

None allowed due to COVID travel restrictions

07/16/2020



Progress Report, Project 18-1952

Permits

Permits and Reviews Issuing Organization

None - No permits Required

Permit Questions

#1: Any additional mitigation requirements? If so, please describe.
No

#2: Are there any additional permits required? If so, please describe.
No

#3: Tell us about your progress with securing your permits or ESA consultation.

n/a

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

#438765  #438766  #438767 #438768  #438769

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach
Type Date Attachment Type Title
@ 07/16/2020 Photo Cleared Area 1
@ 07/16/2020 Photo Cleared Area 2
Q 07/16/2020 Photo Cleared Area 3
[J  07/16/2020 Photo Cleared Area 4
@ 07/16/2020 Photo Cleared Area 5
Certify & Submit
Status History
Report
Status Date User Note

Accepted 07/16/2020  Beth Auerbach  Thanks!
Submitted 07/16/2020 Marie Wellock ~ Thank You!
Draft 07/16/2020 Marie Wellock
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Received
Applied Date Date

Person
MarieW

MarieW
MarieW
MarieW

MarieW

Expiration
Date Permit #

File Name, Number

Associations Shared
20200716_065829.jpg, 438769 v
Progress Report, 07/16/2020, Accepted
20200716_065800.jpg, 438768 v
Progress Report, 07/16/2020, Accepted
20200716_065742.jpg, 438767 v
Progress Report, 07/16/2020, Accepted
20200716_065739.jpg, 438766 v
Progress Report, 07/16/2020, Accepted
20200716_065724.jpg, 438765 v

Progress Report, 07/16/2020, Accepted

07/16/2020


https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=438769&sid=FBED5E96-8F86-48B5-9B12-E2264110AF97
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